

Citizen Oversight Committee – Measure L
San Mateo Union High School District
Tour Minutes

Meeting Date: September 06, 2023

Place: Mills, Burlingame, Aragon and Hillsdale High Schools

Time: 5:00 p.m.

Prepared by: Jasmine Solis, Facilities Specialist-Capital Facilities Fiscal

Citizen Oversight Committee members in attendance:

Erica Lyons

Simon Mazzola

SMUHSD staff and Board of Trustee members in attendance:

Yancy Hawkins, Associate Superintendent, Chief Business Officer (YH)

Jose Quintana, Capital Facilities Fiscal Manager (JQ)

Teri Chavez, Board Trustee (TC)

Jasmine Solis, Facilities Specialist-Capital Facilities Fiscal (JS)

Mikael Estrada, Greystone West Co. (ME)

Minutes:

- Tour was called to order at 5:07 p.m.
- The tour began at Mills High School, where the COC members toured the results of the summer work completed for phase II of the transite encapsulated project, inclusive of new paint, exterior and interior signage, and new storefront windows. A brief tour followed, showcasing the sports complex featuring new tennis courts, softball field, batting cages, and baseball field. Beautification work for site improvements at Mills High School is anticipated for next summer.
- The group proceeded to Burlingame HS and were shown the demolition site of the previously existing gym, which is also the footprint for a new 37,492 sq.ft two-story gymnasium, inclusive of locker rooms, office space, lobby, and a wrestling room. The new gymnasium is slated for completion in January 2025.
- The group proceeded to Aragon High School where they viewed the construction site of what is to be Aragon High School's new baseball and flexfield. Aragon High School's swimming pool was replastered over the summer and new competition lights will be brought in by helicopter in the near future. The group proceeded to tour construction completed over the summer which included painting and signage as part of phase II of the transite encapsulation project.
- The final site toured was Hillsdale High School. YH walked the group through the progress that has been made over the summer. Hillsdale High School site improvements included exterior and interior panel encapsulation with new color sequence, wood paneling, skylights, and new storefront. ME gave insight of work to be anticipated with the ongoing construction taking place at Hillsdale High School, inclusive of a new shade structure and site beautification. Hillsdale High School's swimming pool was also replastered over the summer with new competition lighting to be installed in the near future.
- The tour was called to an end at 7:20 p.m.

END OF TOUR MINUTES